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MFMA Circular No 77: Model SCM Policy for Infrastructure Delivery Management provides guidance
to municipalities and municipal entities on the establishment of a suitable supply chain management
system for infrastructure delivery which is better able to deliver value for money, while minimizing the
scope for corruption. This SCM Policy for Infrastructure Delivery Management is issued in terms of
Section 168 of the Municipal Finance Management Act of 2003 in support of Regulation 3(2) of the
MFMA Supply Chain Management Regulations as a Treasury guideline determining a standard for
municipal supply chain management policies. It is linked to the National Treasury Standard for
Infrastructure Procurement and Delivery Management which establishes:
a) requirements for the following matters as applied to the supply chain management system for
infrastructure delivery:
•
•
•
•
•
•
•
•
•

institutional arrangements;
demand management;
acquisition management;
contract management;
logistics management;
disposal management;
reporting of supply chain management information;
regular assessment of supply chain management performance; and
risk management and internal control; and

b) a control framework for the planning, design and implementation of infrastructure projects and
infrastructure procurement.
This standard for municipal supply chain management policies relating to infrastructure procurement
and delivery management, or any modified version of it, when adopted will assist municipalities and
municipal entities to better plan and obtain the value for money when undertaking infrastructure
projects.
Supply chain management may be defined as “the design, planning, execution, control and
monitoring of supply chain activities in the delivery of goods, services or any combination thereof”.
On the other hand infrastructure is defined as “immovable assets which are acquired, constructed or
which results from construction operations or moveable assets which cannot function independently

from purpose built immovable assets” while infrastructure delivery is defined as “the combination of
all planning, technical, administrative and managerial actions associated with the construction,
supply, renovation, rehabilitation, alteration, maintenance, operation or disposal of infrastructure.”
Accordingly, infrastructure delivery management is the supply chain management system for
infrastructure.
This policy is aligned with the Supply Chain Management Regulations issued in terms of the Local
Government: Municipal Finance Management Act of 2003.
This model policy document will be issued as a stand-alone policy.
The approach to procurement documentation is significantly different between general goods and
services and infrastructure delivery. Documents for general goods and services, are based on the
National Treasury General Conditions of Contract (GCC) which focuses on the rights and obligations
of the parties in a generic manner and also deals with aspects of the bidding processes. This GCC
requires that goods conform to the standards mentioned in the bidding documents and specifications
and is used with standard bidding documents which include an invitation to bid, price schedules, local
content, certificate of bid independence, declaration of bidders past SCM practices etc. Accordingly,
the major variables between documents are the specifications or terms of reference and the evaluation
criteria which ensures that bids are awarded on the basis of the lowest price for meeting a minimum
standard. Contracts or service level agreements are frequently negotiated after the award of the bid.
In contrast, infrastructure procurement documents are based on a standard approach to the formatting
and compilation of procurement documents used in conjunction with flexible standard conditions for
the calling for an expression of interest and conditions of tender and a standard form of contract
selected from a prescribed list. These standard forms of contract permit different allocations of risk to
the parties to a contract and a wide range of pricing strategies to be pursued. This approach to
procurement documentation enables procurement strategy and tactics to be exercised both in the
awarding and in the performance of a contact in order to realise best value for money outcomes. Very
seldom are material changes made in the draft contract which is issued to tenderers during the process
of offer and acceptance as the offer is based on the selected allocation of risks and pricing strategies.
There are accordingly significant differences in the approach to bid specification and bid evaluation
committees between the SCM system for general goods and services and that for infrastructure as a
very different skills sets coupled with contextual knowledge is required. On the other hand, the bid
adjudication committee is a governance committee which can deal with submissions emanating from
both supply chains.
In order to distinguish between committees used in the two supply chain management systems, the
terms procurement documentation, evaluation and tender committee are used in this document for the
corresponding bid specification, bid evaluation and bid adjudication committees referred to in Treasury
Regulations.
.
The Supply Chain Management Regulations issued in terms of the MFMA permit the Accounting
Officer to make use of any Treasury guidelines determining standards for municipal supply chain
management policies and to submit to the council or board of directors that guideline standard, or any
modified version as a draft policy in terms of Regulations 2 and 3. The Regulations furthermore require
the Accounting Officer to report any deviation from the guideline standard to the National Treasury and
the relevant Provincial Treasury. Accordingly, all departures from this model policy and the Standard
for Infrastructure Procurement and Delivery Management which is embedded within the policy must
be reported to the relevant treasury.

Preface
Public procurement that is unrelated to infrastructure delivery typically relates to goods and services that
are standard, well-defined and readily scoped and specified. Once purchased, goods invariably need to
be taken into storage prior to being issued to employees. Services most often involve routine, repetitive
services with well understood interim and final deliverables which do not require strategic inputs or require
decisions to be made regarding the fitness for purpose of the service outputs.
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In contrast, procurement relating to the provision of new infrastructure or the rehabilitation, refurbishment
or alteration of existing infrastructure covers a wide and diverse range of goods and services, which are
required to provide or alter the condition of immoveable assets on a site. Accordingly, the procurement
process for the delivery of infrastructure involves the initial and subsequent recurring updating of planning
processes at a portfolio level flowing out of an assessment of public sector service delivery requirements
or business needs. Thereafter it involves planning at a project level and the procurement and
management of a network of suppliers, including subcontractors, to produce a product on a site. There is
no need to store and issue materials or equipment unless these are issued to employees responsible for
the maintenance or operation of infrastructure, or are issued free of charge to contractors for incorporation
into the works.
Procurement is the process which creates, manages and fulfils contracts. Procurement deals with
activities surrounding contracts. Such processes focus on establishing what is to be procured, developing
a procurement strategy, producing procurement documentation, soliciting and evaluating tender offers,
awarding of contracts and administering contracts. On the other hand, supply chain management (SCM)
is the design, planning, execution, control and monitoring of supply chain activities in the delivery of
goods, services or any combination thereof. Supply chains comprise all those public and private entities
that are involved in delivering the inputs, outputs and outcomes of projects. Accordingly, supply chain
management is concerned with the oversight, co-ordination and monitoring of inputs, outputs and
outcomes of projects from the various entities within a supply chain.

Infrastructure is defined as “immovable assets which are acquired, constructed or which results from
construction operations or moveable assets which cannot function independently from purpose built
immovable assets” while infrastructure delivery is defined as “the combination of all planning, technical,
administrative and managerial actions associated with the construction, supply, renovation,
rehabilitation, alteration, maintenance, operation or disposal of infrastructure.” Accordingly,
infrastructure delivery management contextualizes the supply chain management system for
infrastructure.
Understandably, there are several overlaps between the supply chain management system for general
goods and services and that for infrastructure delivery management. However, the inclusion of control
frameworks in the Standard for Infrastructure Procurement and Delivery Management is aimed at
expenditure control and a reduction in the gap between what is planned and budget for and what is
delivered to ensure that value for money is achieved.
The primary purpose of this document is to embed an infrastructure delivery management system for
Lesedi Local Municipality which is aligned with the regulatory framework for public sector procurement, supply
chain management and expenditure control. In also enables the National Treasury Standard for
Infrastructure Procurement and Delivery Management to be implemented.

Lesedi Local Municipality’s SCM Policy for Infrastructure
procurement and delivery management
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Scope
This policy establishes the Lesedi Local Municipality’s policy for infrastructure procurement and delivery
management in accordance with the provisions of the regulatory frameworks for procurement and supply
chain management. It includes the procurement of goods and services necessary for a new facility to be
occupied and used as a functional entity but excludes:
a)

the storage of goods and equipment following their delivery to Lesedi Local Municipality which are
stored and issued to contractors or to employees;

b)

the disposal or letting of land;

c)

the conclusion of any form of land availability agreement;

d)

the leasing or rental of moveable assets; and

e)

public private partnerships.

Terms, definitions and abbreviations
2.1

Terms and definitions

For the purposes of this document, the definitions and terms given in the standard and the following apply:
agent: person or organization that is not an employee of Lesedi Local Municipality that acts on the Lesedi
Local Municipality]’s behalf in the application of this document
authorised person: the municipal manager or chief executive or the appropriately delegated authority to
award, cancel, amend, extend or transfer a contract or order
conflict of interest: any situation in which:
a)

someone in a position of trust has competing professional or personal interests which make it
difficult for him to fulfil his duties impartially,

b)

an individual or organization is in a position to exploit a professional or official capacity in some
way for his personal or for corporate benefit, or

c)

incompatibility or contradictory interests exist between an employee and the organization which
employs that employee

contract manager: person responsible for administering a package on behalf of the employer and
performing duties relating to the overall management of such contract from the implementer’s point of
view
family member: a person’s spouse, whether in a marriage or in a customary union according to
indigenous law, domestic partner in a civil union, or child, parent, brother, sister, whether such a
relationship results from birth, marriage or adoption
framework agreement: an agreement between an organ of state and one or more contractors, the
purpose of which is to establish the terms governing orders to be awarded during a given period, in
particular with regard to price and, where appropriate, the quantity envisaged
gate: a control point at the end of a process where a decision is required before proceeding to the next
process or activity
gateway review: an independent review of the available information at a gate upon which a decision to
proceed or not to the next process is based
gratification: an inducement to perform an improper act
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infrastructure delivery: the combination of all planning, technical, administrative and managerial actions
associated with the construction, supply, renovation, rehabilitation, alteration, maintenance, operation or
disposal of infrastructure
infrastructure procurement: the procurement of goods or services including any combination thereof
associated with the acquisition, renovation, rehabilitation, alteration, maintenance, operation or disposal
of infrastructure
maintenance: the combination of all technical and associated administrative actions during an item's
service life to retain it in a state in which it can satisfactorily perform its required function
operation: combination of all technical, administrative and managerial actions, other than maintenance
actions, that results in the item being in use
order: an instruction to provide goods, services or any combination thereof under a framework
agreement
organ of state: an organ of state as defined in section 239 of the Constitution of the Republic of South
Africa
procurement document: documentation used to initiate or conclude (or both) a contract or the issuing
of an order
principal: a natural person who is a partner in a partnership, a sole proprietor, a director a company
established in terms of the Companies Act of 2008 (Act No. 71 of 2008) or a member of a close
corporation registered in terms of the Close Corporation Act, 1984, (Act No. 69 of 1984)
standard: the latest edition of the Standard for Infrastructure Procurement and Delivery Management as
published by National Treasury
working day: any day of a week on which is not a Sunday, Saturday or public holiday
2.2

Abbreviations

For the purposes of this document, the following abbreviations apply
CIDB:

Construction Industry Development Board

SARS:

South African Revenue Services

General requirements1
3.1

Delegations

3.1.1 The Council of the Lesedi Local Municipality hereby delegates all powers and duties to the Municipal Manager
which are necessary to enable the Municipal Manager to:
a)

discharge the supply chain management responsibilities conferred on accounting officers in terms
of Chapter 8 or 10 of the Local Government Municipal Finance Management Act of 2003 and this
document;

b)

maximise administrative and operational efficiency in the implementation of this document;

c)

enforce reasonable cost-effective measures for the prevention of fraud, corruption, favouritism and
unfair and irregular practices in the implementation of this document; and
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d)

comply with his or her responsibilities in terms of section 115 and other applicable provisions of
the Local Government Municipal Finance Management Act of 2003 Act.

3.1.2 No departure shall be made from the provisions of this policy without the approval of the Municipal
Manager of the Lesedi Local Municipality
3.1.3 The Municipal Manager shall for oversight purposes:
a)

within 20 days of the end of each financial year, submit a report on the implementation of this policy
to the board of directors, who must then submit the report to the municipal manager of Lesedi Local
Municipality for submission to the council;

b)

whenever there are serious and material problems in the implementation of this policy, immediately
submit a report to the council, who must then submit the report to the municipal manager of Lesedi
Local Municipality for submission to the council;

c)

within 10 days of the end of each quarter, submit a report on the implementation of the policy to
the Mayor; and

d)

make the reports public in accordance with section 21A of the Municipal Systems Act of 2000.

3.2

Implementation of the Standard for Infrastructure Procurement and Delivery Management

3.2.1 Infrastructure procurement and delivery management shall be undertaken in accordance with the
all applicable legislation and the relevant requirements of the latest edition if the National Treasury
Standard for Infrastructure Procurement and Delivery Management.
3.2.2

Pre-feasibility and feasibility reports are required on stage 3

3.2.3 Stage 3 to 7 are required for: Stage 3 deals with the Development of strategic brief which defines
project objectives, needs, acceptance criteria and client priorities and aspirations and which set out
the basis for the development of the concept report for one or more packages. It is also the stage
where it must be determine whether or not a feasibility study is required for the project, and if, a prefeasibility report which determines whether or not it is worthwhile to proceed to the feasibility stage.
Gate 3 deals with the accepted pre-feasibility report and allow for the proceeding to Stage 4. Stage
4 deals with the Development of a feasibility report which presents sufficient information to determine
whether or not the project should be implemented. Gate 4 deals with the accepted feasibility report,
which allows to proceed to Stage 5.Stage 5 deals with the Develop a design development report
which develops in detail the approved concept to finalise the design and definition criteria, sets out
the integrated developed design and contain the cost plan and schedule for one or more packages.
Gate 5 deals with the acceptance of the Accepted design development report and to proceed to
Stage 6.Stage 6A produce the production information which provides the dealing, performance
definition, specification, sizing and positioning of all systems and components enabling either
construction (where the constructor is able to build directly from the information prepared) or the
production of manufacturing and installation information for construction. Gate 6A deals with the
acceptance of the production information. After the acceptance of the production information report,
it can now be proceeded to Stage 6B.Stage 6B is the stage to produce the manufacture, fabrication
and construction information produces by or on behalf of the constructor, based on the production
information provided for a package which enables manufacture, fabrication or construction to take
place. It can now be proceeded to Gate 6B where the manufacture, fabrication and construction
information are accepted. It can now proceed to Stage 7 where to complete the works so that it is
capable of being occupied or used. It can now proceed to Gate 7 where the completion or delivery
certificate is issued.
3.3

Supervision of the infrastructure delivery management unit

The Infrastructure Delivery Management Unit shall be directly supervised by the Chief Financial Officer
3.4

Objections and complaints
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Persons aggrieved by decisions or actions taken in the implementation of this policy, may lodge within
14 days of the decision or action, a written objection or complaint against the decision or action.
3.5

Resolution of disputes, objections, complaints and queries 2

3.5.1 The Municipal Manager shall appoint an independent and impartial person, not directly involved in the
infrastructure delivery management processes to assist in the resolution of disputes between the Lesedi
Local Municipality and other persons regarding:
a)

any decisions or actions taken in the implementation of the supply chain management system;

b)

any matter arising from a contract awarded within the Lesedi Local Municipality’s infrastructure
delivery management system; or

c)

to deal with objections, complaints or queries regarding any such decisions or actions or any
matters arising from such contract.

3.5.2 The Municipal Manager shall assist the person appointed in terms of 3.5.1 to perform his or her functions
effectively.
3.5.3 The person appointed in terms of 3.5.1 shall:
a)

strive to resolve promptly all disputes, objections, complaints or queries received; and

b)

submit monthly reports to the Municipal Manager on all disputes, objections, complaints or queries
received, attended to or resolved.

3.5.4 A dispute, objection, complaint or query may be referred to the Gauteng Provincial Treasury if:
a)

the dispute, objection, complaint or query is not resolved within 60 days; or

b)

no response is forthcoming within 60 days.

3.5.5 If the Gauteng Provincial Treasury does not or cannot resolve the matter, the dispute, objection,
complaint or query may be referred to the National Treasury for resolution.

Control framework for infrastructure delivery management
4.1

Assignment of responsibilities for approving or accepting end of stage deliverables 3

The responsibilities for approving or accepting end of stage deliverables shall be as stated in Table 1.
4.2 Additional gates
The following additional gates shall apply:
4.3

Additional requirements

2

This clause aligns with SCM Regulation 50 issued in terms of the MFMA.
The terms “approve” and “accept” have the meanings “officially agree to” and “receive as adequate,
valid, or suitable give an affirmative answer to a proposal”, respectively. Approvals will typically take place
at a senior management level whilst acceptances can be made at a lower level. Approvals and
acceptances can be granted by individuals or committees.
Where a municipality or municipal entity implements a project on behalf of an organ of state, acceptance
/ approval of end of stage deliverables may have to be granted in consultation with such an organisation.
Alternatively it may be assigned to a party to an agency agreement developed in accordance with the
provisions of clauses 5.2 of the standard. As a result, Table 1 may have to differentiate between own
infrastructure and client institution’s infrastructure. It may also have to differentiate between the value and
type of projects.
3

4

The following additional requirements apply
...........
4.4

4.4.1

Gateway reviews?

Gateway reviews for major capital projects above a threshold

4.4.1.1 The Accounting Officer shall appoint a gateway review team in accordance with the provisions of
clause 4.1.13.1.2 of the standard to undertake gateway reviews for major capital projects.
4.4.1.2 The requirements for a gateway review in addition to those contained in section 4.1.13 of the
standard are as follows: A gateway review team shall comprise of not less than three persons who are
not involve in the project associated with the works covered by the end of the stage 4 deliverable, and
who are familiar with various aspects of the subject matter of the deliverable at the end of the stage under
review. Such a team shall be led by a person who has at least six years post-graduate experience in the
planning of infrastructure projects registered either as a professional engineer in terms of the Engineering
Profession Act, a professional quantity surveyor in terms of the Quantity Surveying Act or professional
architect in terms of the Architectural Profession Act. The members of the team shall, as relevant, have
expertise in key technical areas, cost estimating, scheduling and implementation of similar projects.
The Gauteng Provincial Treasury shall be notified of a proposed gateway review for a major capital
project, three weeks prior to the conducting of such a review. Such information shall be accompanied by
a brief outline of the proposed project package, the names and qualifications of the reviewers and the
timeframes for the review. Such notification shall be accompanied by a brief outline of the proposed
project or package, the names and qualifications of the reviewers and the timeframes for the review. The
Gauteng Provincial may nominate additional persons to serve on the review team
The gateway team review team shall base its findings primarily on:
(a) The information contained in the end –of-stage deliverables;
(b) Supplementary documentation, if any, provided by key staff obtained during the interview
process; and
(c) Interviews with key staff members and stakeholders
The gateway review team shall issue a report at the conclusion of gateway review team shall issue a
report at the conclusion of a gateway review which indicates the team’s assessment of the information at
the end of a stage and provides findings or recommendations on areas where further work may be
undertaken to improve such information.
Aspects in the report shall be flagged as being:
(a) Code Red: Team considers the aspects to pose a significant risk to the project or package;
(b) Code Amber: Team considers the aspects which indicate a minor risk to the project or package;
or
(c) Code Green: Team considers the aspect to have been given adequate consideration to the
extent that it is unlikely to jeopardise the success of progressing to the next stage, or minor
adjustments may be required before proceeding.
The contents of the gateway review report shall be taken into account when accepting the stage 4
deliverable. A stage 4 deliverable shall not be accepted until such time that all code red risks has been
addressed in the stage 4 end-of-stage deliverable
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4.4.1.3 Gateway reviews initiated by the Gauteng Provincial Treasury
The Gauteng Provincial Treasury may at any time institute a gateway review of the end-of–stage
deliverables associated with the control framework, irrespective of the estimated cost of the project. The
focus of such a review shall be determined by the Gauteng Provincial Treasury. The Implementer of a
project shall be notified of the review and its focus at least three weeks prior to the conducting of the
review.
The implementer shall provide a person to lead the review and one other person to serve on the team,
both of whom satisfy the requirements of Section 4.1.13.1.2 of the Standard for Infrastructure
Procurement and Delivery Management.
The gateway review shall be conducted substantially in accordance with the provisions of 4.1.13.4 to
4.1.13.1.6 of the Standard for Infrastructure Procurement and Delivery Management.

4.4.2 Elective gateway reviews
Gateway reviews shall be undertaken for any major capital project of R50 Million in terms of the
Standard for Infrastructure Procurement and Delivery Management threshold.

Table 1:

Responsibilities for approving or accepting end of stage deliverables in the control
framework for the management of infrastructure delivery

Stage

Person assigned the responsibility for approving or accepting end
of stage deliverables

No

Name

0

Project initiation

[Designated person] accepts the initiation report

1

Infrastructure planning

[Designated person] approves the infrastructure plan

2

Strategic resourcing

[Designated person] approves the delivery and / or procurement strategy

3

Pre-feasibility

[Designated person] accepts the pre-feasibility report

Preparation and briefing

[Designated person] accepts the strategic brief

Feasibility

[Designated person] accepts the feasibility report

Concept and viability

[Designated person] accepts the concept report

5

Design development

[Designated person] accepts the design development report

6

Design
documentation

6A
Production
information

[Designated person] accepts the parts of the production information which

6B
Manufacture,
fabrication
and
construction
information

The contract manager accepts the manufacture, fabrication and
construction information

4

are identified when the design development report is accepted as
requiring acceptance

7

Works

The contract manager certifies completion of the works or the delivery of
goods and associated services

8

Handover

The owner or end user accepts liability for the works

9

Package completion

The contract manager or supervising agent certifies the defects certificate
in accordance with the provisions of the contract
The contract manager certifies final completion in accordance with the
provisions of the contract
[Designated person] accepts the close out report

6

Control framework for infrastructure procurement4
5.1 The responsibilities for taking the key actions associated with the formation and conclusion of
contracts including framework agreements above the quotation threshold shall be as stated in Table 2.
5.2 The responsibilities for taking the key actions associated with the quotation procedure and the
negotiation procedure where the value of the contract is less than the threshold set for the quotation
procedure shall be as follows: 5
a)

[Accounting Officer ] shall grant approval for the issuing of the procurement documents, based on
the contents of a documentation review report developed in accordance with the provisions of the
standard;

b)

the authorised person may award the contract if satisfied with the recommendations contained in
the evaluation report prepared in accordance with the provisions of the standard.

5.3 The responsibilities for taking the key actions associated with the issuing of an order in terms of a
framework agreement shall be as stated in Table 3.

Infrastructure delivery management requirements
6.1

6.1.1

Institutional arrangements

Committee system for procurement6

6.1.1.1 General
6.1.1.1.1 A committee system comprising the documentation committee, evaluation committee and
tender committee shall be applied to all procurement procedures where the estimated value of the
procurement exceeds the financial threshold for quotations and to the putting in place of framework
agreements.
6.1.1.1.2 The evaluation committee shall, where competition for the issuing of an order amongst
framework contractors takes place and the value of the order exceeds the financial threshold for
quotations, evaluate the quotations received.
6.1.1.1.3 The persons appoint in writing as technical advisors and subject matter experts may attend any
committee meeting.
6.1.1.1.4 No person who is a political officer bearer, a public office bearer including any councilor of a
municipality, a political advisor or a person appointed in terms of section 12A of the Public Service Act of
1994 or who has a conflict of interest shall be appointed to a procurement documentation, evaluation or
tender committee.
6.1.1.1.5 Committee decisions shall as far as possible be based on the consensus principle i.e. the
general agreement characterized by the lack of sustained opposition to substantial issues. Committees
shall record their decisions in writing. Such decisions shall be kept in a secured environment for a period
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This clause is required to ensure compliance with the requirements of the standard.
SCM Regulation 26 of the MFMA requires that a committee system be established for procurement above the threshold for
quotations. It is not, however, a requirement for such a committee to deal with quotations.
6 SCM Regulation 26 of the MFMA requires that a committee system be established for procurement above the threshold for
quotations. A municipality of a municipal entity may require that the tender committee (bid adjudication committee) also deal with
quotations
The principle of segregation (an internal control designed to prevent error and fraud by ensuring that at least two individuals are
responsible for the separate parts of any task) is dealt with the committee system in the standard as follows:
• procurement gate 3: a technical evaluation of procurement documents and an approval of such documentation;
• procurement gate 5: a technical evaluation of submissions and an authorization to proceed with the next phase of a procurement
process; and
• procurement gate 6: a tender evaluation and a recommendation to award a contract.
5
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of not less than five years after the completion or cancellation of the contract unless otherwise determined
in terms of the National Archives and Record Services Act of 1996.
6.1.1.1.6 Committees may make decisions at meetings or, subject to the committee chairperson’s
approval, on the basis of responses to documents circulated to committee members provided that not
less than sixty percent of the members are present or respond to the request for responses. Where the
committee chairperson is absent from the meeting, the members of the committee who are present shall
elect a chairperson from one of them to preside at the meeting.
6.1.1.2

Procurement documentation committee

6.1.1.2.1 The Accounting Officer shall appoint in writing on a procurement by procurement basis:
a)

the persons to review the procurement documents and to develop a procurement documentation
review report in accordance with clause 4.2.2.1 of the standard; and

b)

the members of the procurement documentation committee.

6.1.1.2.2 The procurement documentation committee shall comprise one or more persons. The
chairperson shall be an employee of Lesedi Local Municipality with requisite skills. Other members shall,
where relevant, include a representative of the end user or the department requiring infrastructure
delivery.
6.1.1.2.3 No member of, or technical adviser or subject matter expert who participates in the work of the
any of the procurement committees or a family member or associate of such a member, may tender for
any work associated with the tender which is considered by these committees.
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Table 2: Procurement activities and gates associated with the formation and conclusion of contracts above the quotation threshold
Activity

1*

Establish what
is to be
procured

2*

Decide on
procurement
strategy

3

Solicit tender
offers

Key action

1.3
PG1

Obtain permission to start with the procurement
process

Make a decision to proceed / not to proceed
with the procurement based on the broad
scope of work and the financial estimates.

[designated person e.g. project director or
programme manager]

2.5
PG2

Obtain approval for procurement strategies that
are to be adopted including specific approvals to
approach a confined market or the use of the
negotiation procedure

Confirm selection of strategies so that tender
offers can be solicited

[designated person e.g. project director]

3.2
PG3

Obtain approval for procurement documents

Grant approval for the issuing of the
procurement documents

Procurement documentation
committee

3.3
PG4

Confirm that budgets are in place

Confirm that finance is available for the
procurement to take place

[designated person e.g. programme or
financial manager]

Review evaluation report, ratify
recommendations and authorise progression
to the next stage of the tender process

[designated person]

4.2
PG5
4

5

Evaluate
tender offers

Person assigned responsibility to
perform key action

Sub-Activity (see Table 3 of the standard)

Obtain authorisation to proceed with next phase
of tender process in the qualified, proposal or
competitive negotiations procedure

4.7
PG6

Confirm recommendations contained in the
tender evaluation report

Review recommendations of the evaluation
committee and refer back to evaluation
committee for reconsideration or make
recommendation for award

Tender committee [or bid adjudication

5.3
PG7

Award contract

Formally accept the tender offer in writing and
issue the contractor with a signed copy of the
contract

[authorised person]7

5.5
GF1

Upload data in financial management and
payment system

Verify data and upload contractor’s particulars
and data associated with the contract or order

[designated person]

Award contract

committee]

* Applies only to goods and services not addressed in a procurement strategy developed during stage 2 (strategic resourcing) of the control framework for infrastructure delivery management

7

The award of a contract can be linked to contract value. For example, high value contracts may be awarded by the municipal manager or chief executive and lower amounts by different appropriately
delegated authorities.
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Table 2 (concluded)
Activity

Key action

6.4

Obtain approval to waive penalties or low
performance damages.

Approve waiver of penalties or low
performance damages

[designated person]

Obtain approval to notify and refer a dispute to
an adjudicator

Grant permission for the referral of a dispute to
an adjudicator or for final settlement to an
arbitrator or court of law

[designated person]

6.6
PG8C

Obtain approval to increase the total of prices,
excluding contingencies and price adjustment for
inflation, or the time for completion at the award
of a contract or the issuing of an order up to a
specified percentage8

Approve amount of time and cost overruns up
to the threshold

[designated person or designated persons]

6.7

Obtain approval to exceed the total of prices,
excluding contingencies and price adjustment for
inflation, or the time for completion at award of a
contract or the issuing of an order by more than
20% and 30%, respectively

Approve amount of time and cost overruns
above a the threshold

[municipal manager or chief executive or,
depending upon the value, a appropriately
delegated authority ]

Obtain approval to cancel or terminate a contract

Approve amount

[authorised person]

Obtain approval to amend a contract

Approve proposed amendment to contract

[authorised person]

PG8A

6.5
PG8B

6

Administer
contracts and
confirm
compliance
with
requirements

Person assigned responsibility to
perform key action

Sub-Activity

PG8D

6.8
PG8E

6.9
PG8F

8

Stepped thresholds leading up to the 20% and 30% values given in PG8D may be necessary to manage cost and time overruns, respectively, the principle being that approval to exceed these
percentages needs to be granted at a more senior level with each increase. For example, the increases for cost overruns could be as follows:
• ≤ 2,5 % - contract manager;
•
2,5 to 10% - project director
•
> 10% - appropriately delegated authority
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Table 3: Procurement activities and gates associated with the issuing of an order above the quotation threshold in terms of a framework
agreement
Key action

Activity

Person assigned responsibility to
perform key action

1 FG1

Confirm justifiable reasons for selecting a framework
contactor where there is more than one framework
agreement covering the same scope of work

Confirm reasons submitted for not requiring competition
amongst framework contractors or instruct that quotations be
invited

[designated person]

3 FG2

Obtain approval for procurement documents

Grant approval for the issuing of the procurement documents

[designated person]

4 FG3

Confirm that budgets are in place

Confirm that finance is available so that the order may be
issued

[designated person e.g. programme manager
or financial director]

6 FG4

Authorise the issuing of the order

If applicable, review evaluation report and confirm or reject
recommendations. Formally accept the offer in writing and
issue the contractor with a signed copy of the order

[authorised person]
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6.1.1.3

Evaluation committee

6.1.1.3.1 The Accounting Officer or the appropriately delegated authority e.g. project director shall appoint
on a procurement by procurement basis in writing:
a)

the persons to prepare the evaluation and, where applicable, the quality evaluations, in accordance
with clauses 4.2.3.2 and 4.2.3.4 of the standard, respectively; and

b)

the members of the evaluation committee.

6.1.1.3.2 The evaluation committee shall comprise not less than three people. The chairperson shall be
an employee of Lesedi Local Municipality with requisite skills. Other members shall include a supply chain
management practitioner9 and, where relevant, include an official from the department requiring
infrastructure delivery.
6.1.1.3.3 The evaluation committee shall review the evaluation reports prepared in accordance with sub
clause 4.2.3 of the standard and as a minimum verify the following in respect of the recommended
tenderer:
a)

the capability and capacity of a tenderer to perform the contract;

b)

the tenderer’s tax and municipal rates and taxes compliance status;

c)

confirm that the tenderer’s municipal rates and taxes and municipal service charges are not in
arrears;

d)

the Compulsory Declaration has been completed; and

e)

the tenderer is not listed in the National Treasury’s Register for Tender Defaulters or the List of
Restricted Suppliers.

6.1.1.3.4 No tender submitted by a member of, or technical adviser or subject matter expert who
participates in the work of the procurement documentation committee or a family member or associate of
such a member, may be considered by the evaluation committee.
6.1.1.3.5 The chairperson of the evaluation committee shall promptly notify the Chief Financial Officer or
Bid Tender Committee of any respondent or tenderer who is disqualified for having engaged in fraudulent
or corrupt practices during the tender process.
6.1.1.4

Tender Committee

6.1.1.4.1 The tender committee shall comprise the following persons or their mandated delegate:10
a)

Chief Financial Officer who shall be the chairperson:

b)

Executive Manager Infrastructure Services

c)

Executive Manager Corporate Service

d)

Executive Manager Local Development and Planning

e)

Executive manager Community Services

f)

SCM Manager

9

A supply chain management practitioner in the context of infrastructure delivery includes a built environment professional
The chairperson needs to be an employee of the municipality or the municipal entity with requisite skills. Other members should
be employees of the municipality or the municipal entity and include at least four senior managers including the chief financial officer,
a supply chain management practitioner and a technical expert in the relevant field, if such municipality or municipal entity has such
an expert.
10
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6.1.1.4.2 No member of the evaluation committee may serve on the tender committee. A member of an
evaluation committee may, however, participate in the deliberations of a tender committee as a technical
advisor or a subject matter expert.
6.1.1.4.3 The tender committee shall:
a)

consider the report and recommendations of the evaluation committee and:
1)

verify that the procurement process which was followed complies with the provisions of this
document;

2)

confirm that the report is complete and addresses all considerations necessary to make a
recommendation;

3)

confirm the validity and reasonableness of reasons provided for the elimination of tenderers;
and

4)

consider commercial risks and identify any risks that have been overlooked or fall outside of
the scope of the report which warrant investigation prior to taking a final decision; and

b)

refer the report back to the evaluation committee for their reconsideration or make a
recommendation to the authorised person on the award of a tender, with or without conditions,
together with reasons for such recommendation.

6.1.1.4.4 The tender committee shall consider proposals regarding the cancellation, amendment,
extension or transfer of contracts that have been awarded and make a recommendation to the authorised
person on the course of action which should be taken.
6.1.1.4.5 The tender committee shall consider the merits of an unsolicited offer and make a
recommendation to the [Accounting Officer].
6.1.1.4.6 The tender committee shall report to the [Accounting Officer] any recommendation made to
award a contract to a tenderer other than the tenderer recommended by the evaluation committee, giving
reasons for making such a recommendation.
6.1.1.4.7 The tender committee shall not make a recommendation for an award of a contract or order if
the recommended tenderer or framework contractor has:
a)

made a misrepresentation or submitted false documents in competing for the contract or order; or

b)

been convicted of a corrupt or fraudulent act in competing for any contract during the past five
years.

6.1.1.4.8 The tender committee may on justifiable grounds and after following due process, disregard the
submission of any tenderer if that tenderer or any of its directors, members or trustees or partners has
abused the delivery management system or has committed fraud, corruption or any other improper
conduct in relation to such system. The National Treasury and the [Gauteng Provincial Treasury] shall be
informed where such tenderers are disregarded.

6.1.2

Actions of an authorised person relating to the award of a contract or an order

6.1.2.1

Award of a contract

6.1.2.1 The authorised person shall, if the value of the contract inclusive of VAT, is within his or her
delegation, consider the report(s) and recommendations of the tender committee, or in the case of the
awards for contracts below the quotation threshold, the recommendation of the [designated person], and
either:
a)

award the contract after confirming that the report is complete and addresses all considerations
necessary to make a recommendation and budgetary provisions are in place; or
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b)

decide not to proceed or to start afresh with the process.

6.1.2.2 The authorised person shall immediately notify the [Accounting Officer] if a tender other than the
recommended tender is awarded, save where the recommendation is changed to rectify an irregularity.
Such person shall, within 10 working days, notify in writing the Auditor-General, the National Treasury
and[Gauteng Provincial Treasury], and, in the case of a municipal entity, also the parent municipality, of
the reasons for deviating from such recommendation.
6.1.2.3 Issuing of an order
The authorised person shall, if the value of an order issued in terms of a framework contract, is within his
or her delegation, consider the recommendation of the evaluation committee or the [Chief Financial
Officer], as relevant, and either:
a)

authorise the issuing of an order in accordance with the provisions of clause 4.25 of the standard;
or

b)

decide not to proceed or to start afresh with the process.

Conduct of those engaged in infrastructure delivery11

6.1.3
6.1.3.1

General requirements

6.1.3.1.1 All personnel and agents of [Lesedi Local Municipality] shall comply with the requirements of
the CIDB Code of Conduct for all Parties engaged in Construction Procurement. They shall:
a)

behave equitably, honestly and transparently;

b)

discharge duties and obligations timeously and with integrity;

c)

comply with all applicable legislation and associated regulations;

d)

satisfy all relevant requirements established in procurement documents;

e)

avoid conflicts of interest; and

f)

not maliciously or recklessly injure or attempt to injure the reputation of another party.

6.1.3.1.2 All personnel and agents engaged in Lesedi Local Municipality’s infrastructure delivery
management system shall:
a)

not perform any duties to unlawfully gain any form of compensation, payment or gratification from
any person for themselves or a family member or an associate;

b)

perform their duties efficiently, effectively and with integrity and may not use their position for
private gain or to improperly benefit another person;

c)

strive to be familiar with and abide by all statutory and other instructions applicable to their duties;

d)

furnish information in the course of their duties that is complete, true and fair and not intended to
mislead;

e)

ensure that resources are administered responsibly;

f)

be fair and impartial in the performance of their functions;

11

Sub clause 5.1 d) of the standard requires that the municipality’s or municipal entity’s policy establish ethical standards for those
involved in the procurement and delivery of infrastructure. This clause is aligned with the provisions of SCM Regulation 46 (Ethical
standards) issued in terms of the MFMA and National Treasury’s Code of Conduct for Supply Chain Management Practitioners
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g)

at no time afford any undue preferential treatment to any group or individual or unfairly discriminate
against any group or individual;

h)

not abuse the power vested in them;

i)

not place themselves under any financial or other obligation to external individuals or firms that
might seek to influence them in the performance of their duties;

j)

assist [Lesedi Local Municipality] in combating corruption and fraud within the infrastructure
procurement and delivery management system;

k)

not disclose information obtained in connection with a project except when necessary to carry out
assigned duties;

l)

not make false or misleading entries in reports or accounting systems; and

m)

keep matters of a confidential nature in their possession confidential unless legislation, the
performance of duty or the provision of the law require otherwise.

6.1.3.1.2 An employee or agent may not amend or tamper with any submission, tender or contract in any
manner whatsoever.
6.1.3.2

Conflicts of interest

6.1.3.2.1 The employees and agents of [Lesedi Local Municipality] who are connected in any way to
procurement and delivery management activities which are subject to this policy, shall:
a)

disclose in writing to the employee of the Lesedi Local Municipality] to whom they report, or to the
person responsible for managing their contract, if they have, or a family member or associate has,
any conflicts of interest; and

b)

not participate in any activities that might lead to the disclosure of [Lesedi Local Municipality]
proprietary information.

6.1.3.2.2 The employees and agents of [Lesedi Local Municipality] shall declare and address any
perceived or known conflict of interest, indicating the nature of such conflict to whoever is responsible for
overseeing the procurement process at the start of any deliberations relating to a procurement process
or as soon as they become aware of such conflict, and abstain from any decisions where such conflict
exists or recuse themselves from the procurement process, as appropriate.
6.1.3.2.3 Agents who prepare a part of a procurement document may in exceptional circumstances,
where it is in [Lesedi Local Municipality’s} interest to do so, submit a tender for work associated with such
documents provided that:
a)

[Lesedi Local Municipality] states in the tender data that such an agent is a potential tenderer;

b)

all the information which was made available to, and the advice provided by that agent which is
relevant to the tender, is equally made available to all potential tenderers upon request, if not
already included in the scope of work; and

c)

the procurement documentation committee is satisfied that the procurement document is objective
and unbiased having regard to the role and recommendations of that agent.

6.1.3.3

Evaluation of submissions received from respondents and tenderers

6.1.3.3.1 The confidentiality of the outcome of the processes associated with the calling for expressions
of interest, quotations or tenders shall be preserved. Those engaged in the evaluation process shall:
a)

not have any conflict between their duties as an employee or an agent and their private interest;
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b)

may not be influenced by a gift or consideration (including acceptance of hospitality) to show
favour or disfavour to any person;

c)

deal with respondents and tenderers in an equitable and even-handed manner at all times; and

d)

not use any confidential information obtained for personal gain and may not discuss with, or
disclose to outsiders, prices which have been quoted or charged to [Lesedi Local Municipality].

6.1.3.3.2 The evaluation process shall be free of conflicts of interest and any perception of bias. Any
connections between the employees and agents of [Lesedi Local Municipality] and a tenderer or
respondent shall be disclosed and recorded in the tender evaluation report.
6.1.3.3.3 [Lesedi Local Municipality} personnel and their agents shall immediately withdraw from
participating in any manner whatsoever in a procurement process in which they, or any close family
member, partner or associate, has any private or business interest.
6.1.3.4

Non-disclosure agreements

Confidentiality agreements in the form of non-disclosure agreements shall, where appropriate, be entered
into with agents and potential contractors to protect [Lesedi Local Municipality’s confidential information
and interests.
6.1.3.5

Gratifications, hospitality and gifts

6.1.3.5.1 The employees and agents of [Lesedi Local Municipality] shall not, directly or indirectly, accept
or agree or offer to accept any gratification from any other person including a commission, whether for
the benefit of themselves or for the benefit of another person, as an inducement to improperly influence
in any way a procurement process, procedure or decision.
6.1.3.5.2 The employees and agents of [Lesedi Local Municipality} as well as their family members of
associates shall not receive any of the following from any tenderer, respondent or contractor or any
potential contractor:
a)

money, loans, equity, personal favours, benefits or services;

b)

overseas trips; or

c)

any gifts or hospitality irrespective of value from tenderers or respondents prior to the conclusion
of the processes associated with a call for an expression of interest or a tender.

6.1.3.5.3 The employees and agents of [Lesedi Local Municipality] shall not purchase any items at
artificially low prices from any tenderer, respondent or contractor or any potential contractor at artificially
low prices which are not available to the public.
6.1.3.5.4 All employees and agents of [Lesedi Local Municipality] may for the purpose of fostering interpersonal business relations accept the following:
a)

meals and entertainment, but excluding the cost of transport and accommodation;

b)

promotional material of small intrinsic value such as pens, paper-knives, diaries, calendars, etc;

c)

incidental business hospitality such as business lunches or dinners, which the employee is
prepared to reciprocate;

d)

complimentary tickets to sports meetings and other public events, but excluding the cost of
transport and accommodation, provided that such tickets are not of a recurrent nature; and

e)

gifts in kind other than those listed in a) to d) which have an intrinsic value greater than R350 unless
they have declared them to the [Accounting Officer].
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6.1.3.5.5 Under no circumstances shall gifts be accepted from prospective contractors during the
evaluation of calls for expressions of interest, quotations or tenders that could be perceived as undue and
improper influence of such processes.
6.1.3.5.6 Employees and agents of [Lesedi Local Municipality} shall without delay report to the
[Accounting Officer or appropriately delegated authority ] any incidences of a respondent, tenderer or
contractor who directly or indirectly offers a gratification to them or any other person to improperly
influence in any way a procurement process, procedure or decision.
6.1.3.6

Reporting of breaches

Employees and agents of [Lesedi Local Municipality] shall promptly report to the [Accounting Officer or
appropriately delegated authority] any alleged improper conduct which they may become aware of,
including any alleged fraud or corruption.

6.1.4

Measures to prevent abuse of the infrastructure delivery system12

The [Accounting Officer or appropriately delegated authority] shall investigate all allegations of corruption,
improper conduct or failure to comply with the requirements of this policy against an employee or an
agent, a contractor or other role player and, where justified:
a)

take steps against an employee or role player and inform the National Treasury and [Gauteng
Provincial Treasury] of those steps;

b)

report to the South African Police Service any conduct that may constitute a criminal offence;

c)

lodge complaints with the Construction Industry Development Board or any other relevant statutory
council where a breach of such council’s code of conduct or rules of conduct are considered to
have been breached;

d)

cancel a contract if:
1) it comes to light that the contractor has made a misrepresentation, submitted falsified
documents or has been convicted of a corrupt or fraudulent act in competing for a particular
contract or during the execution of that contract; or
2) an employee or other role player committed any corrupt or fraudulent act during the tender
process or during the execution of that contract.

6.1.5

Awards to persons in the service of the state13

6.1.5.1 Any submissions made by a respondent or tenderer who declares in the Compulsory Declaration
that a principal is one of the following shall be rejected:
a)

a member of any municipal council, any provincial legislature, or the National Assembly or the
National Council of Provinces;

b)

a member of the board of directors of any municipal entity;

c)

an official of any municipality or municipal entity;

d)

an employee of any national or provincial department, national or provincial public entity or
constitutional institution within the meaning of the Public Finance Management Act, 1999 (Act No.
1 of 1999);

e)

a member of the accounting authority of any national or provincial public entity; or

12

The requirement to prevent abuse of the supply chain management system is aligned with the provisions of SCM Regulation
38 issued in terms of the MFMA.
13 The clause aligns with SCM Regulation 44 issued in terms of the MFMA.
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f)

an employee of Parliament or a provincial legislature.

6.1.5.2 The notes to the annual financial statements of the [Lesedi Local Municipality] shall disclose
particulars of an award of more than R 2000 to a person who is a family member of a person identified in
6.1.5.1 or who has been in the previous 12 months. Such notes shall include the name of the person, the
capacity in which such person served and the amount of the award.

6.1.6 Collusive tendering14
Any submissions made by a respondent or tenderer who fails to declare in the Compulsory Declaration
that the tendering entity:
a)

is not associated, linked or involved with any other tendering entity submitting tender offers; or

b)

has not engaged in any prohibited restrictive horizontal practices including consultation,
communication, agreement, or arrangement with any competing or potential tendering entity
regarding prices, geographical areas in which goods and services will be rendered, approaches to
determining prices or pricing parameters, intentions to submit a tender or not, the content of the
submission (specification, timing, conditions of contract etc.) or intention to not win a tender

shall be rejected.

6.1.7

Placing of contractors under restrictions15

6.1.7.1 If any tenderer which has submitted a tender offer or a contractor which has concluded a contract
has, as relevant:
a)

withdrawn such tender or quotation after the advertised closing date and time for the receipt of
submissions;

b)

after having been notified of the acceptance of his tender, failed or refused to commence the
contract;

c)

had their contract terminated for reasons within their control without reasonable cause;

d)

offered, promised or given a bribe in relation to the obtaining or the execution of such contract;

e)

acted in a fraudulent, collusive or anti-competitive or improper manner or in bad faith towards
[Lesedi Local Municipality]; or

f)

made any incorrect statement in any affidavit or declaration with regard to a preference claimed
and is unable to prove to the satisfaction of [Lesedi Local Municipality] that the statement was made
in good faith or reasonable steps were taken to confirm the correctness of the statements,

a [The Chief Financial Officer] shall prepare a report on the matter and make a recommendation to the
[Accounting Officer] for placing the contractor or any of its principals under restrictions from doing
business with the [Lesedi Local Municipality].
6.1.7.2 The [Accounting Officer} may, as appropriate, upon the receipt of a recommendation made in
terms of 6.1.7.1 and after notifying the contractor of such intention in writing and giving written reasons
for such action, suspend a contractor or any principal of that contractor from submitting a tender offer to
[name of municipality or municipal entity for a period of time.
6.1.7.3 The [SCM Department] shall:

14

The standard requires the inclusion of the Compulsory Declaration in all procurement documents. This sub-clause aligns with
SCM Regulation 44 issued in terms of the MFMA and SANS 10845-3 which is incorporated by reference in the standard.
15 This sub-clause is aligned with the requirements of SCM Regulation 38 issued in terms of the MFMA.
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a)

record the names of those placed under restrictions in an internal register which shall be accessible
to employees and agents of [Lesedi Local Municipality] who are engaged in procurement
processes; and

b)

notify the National Treasury and [Gauteng Provincial Treasury] and , if relevant, the Construction
Industry Development Board, of such decision and provide them with the details associated
therewith.

6.1.8

Complaints

6.1.8.1 All complaints regarding the [Lesedi Local municipality]’s infrastructure delivery management
system shall be addressed to the [Executive Manager Infrastructure]. Such complaints shall be in writing.
6.1.8.2 The [Executive Manager Infrastructure Services] shall investigate all complaints regarding the
infrastructure procurement and delivery management system and report on actions taken to the
Accounting Officer who will decide on what action to take.
6.2

6.2.1

Acquisition management

Unsolicited proposal16

6.2.1.1 The is not obliged to consider unsolicited offers received outside a normal procurement process
but may consider such an offer only if:
a)

the goods, services or any combination thereof that is offered is a demonstrably or proven unique
innovative concept;

b)

proof of ownership of design, manufacturing, intellectual property, copyright or any other
proprietary right of ownership or entitlement is vested in the person who made the offer;

c)

the offer presents a value proposition which demonstrates a clear, measurable and foreseeable
benefit for [Lesedi Local Municipality];

d)

the offer is in writing and clearly sets out the proposed cost;

e)

the person who made the offer is the sole provider of the goods or service; and

f)

the [Accounting Officer] finds the reasons for not going through a normal tender processes to be
sound.

6.2.1.2 The (Accounting Officer)] may only accept an unsolicited offer and enter into a contract after
considering the recommendations of the tender committee if:
a)

the intention to consider an unsolicited proposal has been made known in accordance with Section
21A of the Municipal Systems Act of 2000 together with the reasons why such a proposal should
not be open to other competitors, an explanation of the potential benefits for the [Lesedi Local
Municipality] and an invitation to the public or other potential suppliers and providers to submit their
comments within 30 days after the notice;

b)

the [Lesedi Local Municipality]’ has obtained comments and recommendations on the offer from
the National Treasury and [Gauteng Provincial Treasury]

c)

the tender committee meeting which makes recommendations to accept an unsolicited proposal
was open to the public and took into account any public comments that were received and any
comments and recommendations received from the National Treasury and [name of applicable provincial
treasury]; and

d)

the provisions of 6.2.1.3 are complied with.

16

The clause aligns with SCM Regulation 37 issued in terms of the MFMA.
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6.2.1.3 The [Accounting Officer] shall, within 7 working days after the decision to award the unsolicited
offer is taken, submit the reasons for rejecting or not following the recommendations to the National
Treasury, the [Gauteng Provincial Treasury] and Auditor General. A contract shall in such circumstances
not be entered into or signed within 30 days of such submission.

6.2.2

Tax and rates compliance17

6.2.2.1 SARS tax clearance
6.2.2.1.1 No contract may be awarded or an order issued where the value of such transaction exceeds
R 15 000, unless a tenderer or contractor is in possession of an original valid Tax Clearance Certificate
issued by SARS provided that the tenderer is not domiciled in the Republic of South Africa and the SARS
has confirmed that such a tenderer is not required to prove their tax compliance status.
6.2.2.1.2 In the case of a partnership, each partner shall comply with the requirements of 6.2.2.1.1.
6.2.2.1.3 No payment shall be made to a contractor who does not satisfy the requirements of 6.2.2.1.2.
An employee of [Lesedi Local Municipality] shall upon detecting that a tenderer or contractor is not tax
compliant, immediately notify such person of such status.
6.2.2.1.4 Notwithstanding the requirements of 6.2.2.1.1 and 6.2.2.1.3 the following shall apply, unless a
person who is not tax compliant indicates to [Chief Financial Officer] that it intends challenging its tax
compliance status with SARS,
a)

a contract may be awarded to a non-compliant tenderer if such a tenderer is able to remedy its
tax compliance status within a period not exceeding 10 working days after being duly notified of
its non-compliant status;

b)

an order may be awarded to a non-compliant contractor if such a contractor is able to remedy its
tax compliance status within a period not exceeding 10 working days after being duly notified of
its non-compliant status;

c)

a non-compliant contractor shall be issued with a first warning that payments in future amounts
due in terms of the contract may be withheld, before the authorising of any payment due to such
contractor;

d)

before authorising a further payment due to a non-compliant contractor who has failed to remedy
its tax compliance status after receiving a first warning, a second and final warning shall be issued
to such contractor;

e)

no payments may be released for any amounts due in terms of the contract due to a noncompliant contractor if, after a period of 30 calendar days have lapsed since the second warning
was issued, the non-compliant contractor has failed to remedy its tax compliance status.

6.2.2.1.5 The [Lesedi Local Municipality] may cancel a contract with a non-compliant contractor if such
a contractor fails to remedy its tax compliance status after a period of 30 calendar days have lapsed
since the second warning was issued in terms of 6.2.2.1.4e).
6.2.2.2 Municipal rates and taxes
No contract may be awarded to a tenderer who, of the principals of that tenderer, owes municipal rates
and taxes or municipal service charges to any municipality or a municipal entity and are in arrears for
more than 3 months.

17

This sub-clause aligns with the provisions of SCM Regulation 43 issued in terms of the MFMA. .
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6.2.3

Declarations of interest

Tenders and respondents making submissions in response to an invitation to submit a tender or a call for
an expression of interest, respectively shall declare in the Compulsory Declaration whether or not any of
the principals:
a)

are an employee of the [Lesedi Local Municipality] or in the employ of the state; or

b)

have a family member or a business relation with a person who is in the employ of the state.

6.2.4

Invitations to submit expressions of interest or tender offers

6.2.4.1 All invitations to submit tenders where the estimated value of the contract exceeds R200 000
including VAT, except where a confined tender process is followed, and expressions of interest shall be
advertised on the [Lesedi Local Municipality’s} website and on the National Treasury eTender Publication
Portal.18 Advertisements shall be placed by [Sibulelo Nxathi Senior Demand Management Officer]
6.2.4.2 Advertisements relating to construction works which are subject to the Construction Industry
Development Regulations issued in terms of the Construction Industry Development Act of 2000 shall in
addition to the requirements of 6.2.4.1 be advertised on the CIDB website. Advertisements shall be placed
by [Sibulelo Nxathi Senior Demand Management Officer}.
6.2.4.3 Where deemed appropriate by [Sibulelo Nxathi Senior Demand Management Officer] an invitation
to tender and a call for an expression of interest shall be advertised in suitable local and national
newspapers and the Government Tender Bulletin as directed by such person. Advertisements shall be
placed by [Sibulelo Nxathi].
6.2.4.4 Such advertisements shall be advertised for a period of at least 30 days before closure, except in
urgent cases when the advertisement period may be shortened as determined by the [Accounting Officer].
6.2.4.5 Invitations to submit expressions of interest or tender offers shall be issued not less than 10
working days before the closing date for tenders and at least 5 working days before any compulsory
clarification meeting. Procurement documents shall be made available not less than 7 days before the
closing time for submissions.

6.2.5

Publication of submissions received and the award of contracts

6.2.5.1 The [designated person] shall publish within 10 working days of the closure of any advertised call for
an expression of interest or an invitation to tender where the estimated value of the contract exceeds
R200 000 including VAT on the municipality’s or municipal entity’s website, the names of all tenderers
that made submissions to that advertisement, and if practical or applicable, the total of the prices and the
preferences claimed. Such information shall remain on the website for at least 30 days.
6.2.5.2 The [Sibulelo Nxathi} shall publish within 7 working days of the award of a contract the following
on the [Lesedi Local Municipality’s} website
a)

the contract number;

b)

contract title;

c)

brief description of the goods, services or works;

d)

the total of the prices, if practical;

18

This subclause aligns with National Treasury Instruction No 1 of 2015/2016 – Advertisement of bids and the publication of
awards on the eTender Publication Portal.
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e)

the names of successful tenderers and their B-BBEE status level of contribution;

f)

duration of the contract; and

g)

brand names, if applicable.

6.2.5.3 The [Senior Demand Management Officer] shall submit within 7 working days of the award of a
contract the information required by National Treasury on the National Treasury eTender Publication
Portal regarding the successful and unsuccessful tenders. Submissions shall be made by [The Senior
Demand Management Officer].
6.2.5.4 The award of contracts relating to construction works which are subject to the Construction
Industry Development Regulations issued in terms of the Construction Industry Development Act of 2000
shall in addition to the requirements of 6.2.5.3 be notified on the CIDB website. The notification shall be
made by placed by [The Senior Demand Management Officer].

6.2.6

Disposal committee

6.2.6.1 The [Accounting Officer] shall appoint on a disposal by disposal basis in writing the members of
the disposal committee to decide on how best to undertake disposals in accordance with the provisions
of clause 10 of the standard.
6.2.6.2 The disposal panel shall comprise not less than three people. The chairperson shall be an
employee of [The Lesedi Local Municipality].
6.2.6.3 The disposal committee shall make recommendations to [designed person] who shall approve the
recommendations, refer the disposal strategy back to the disposal committee for their reconsideration,
decide not to proceed or to start afresh with the process.
6.3

Reporting of infrastructure delivery management information

[Peter Aumfkolk] shall submit
[Gauteng Provincial Treasury]

any reports required in terms of the standard to the National Treasury or

Infrastructure procurement
7.1

Usage of procurement procedures19

The [Lesedi Local Municipality] shall not apply the following procedures:
a)

[Identify procedure]

b)

[Identify procedure];

7.2

Procurement documents

7.2.1

The forms of contract that may be used are as follows:

Form of contract20

Code

Usage

7.2.2 The [Lesedi Local Municipality’s} preapproved templates for Part C1 (Agreements and contract
data) of procurement documents shall be utilised to obviate the need for legal review prior to the awarding

19

Delete this clause if there are no restriction. Amend if there are specific circumstance under which a procurement procedure is
to be used.
20 Reproduce from Table 11 of the standard the forms of contract which the municipality or municipal entity wishes to make use
of.
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of a contract. All modifications to the standard templates shall be approved by [designated person] prior to
being issued for tender purposes.
7.2.3 Disputes arising from the performance of a contract shall be finally settled in a South African court
of law.
7.2.4 [state additional requirements,? if any e.g. use of standard access specifications, health and safety specifications
etc.]21

7.2.5 The Municipal Declaration and returnable documents contained in the standard shall be included
in all tenders for:
a)

consultancy services; and

b)

goods and services or any combination thereof where the total of the prices is expected to exceed
R10 m including VAT.

7.3

Developmental procurement policy?

The following specific goals shall be proposed:
.......
7.4

Payment of contractor

The [Lesedi Local Municipality] shall settle all accounts within 30 days of invoice or statement as
provided for in the contract.
7.5

Approval to utilise specific procurement procedures

7.5.1 Prior approval shall be obtained for the following procurement procedures from the following
persons, unless such a procedure is already provided for in the approved procurement strategy:
a)

[Executive

Manager Infrastructure Services] shall authorise the use of the negotiated procedure
above the thresholds provided in the standard.

b)

[Executive

c)

the proposal procedure using the two-envelope system, the proposal procedure using the twostage system or the competitive negotiations procedure.

Manager Infrastructure Services] shall authorise the approaching of a confined market
except where a rapid response is required in the presence of, or the imminent risk of, an extreme
or emergency situation arising from the conditions set out in the standard and which can be dealt
with or the risks relating thereto arrested within 48 hours; and

7.5.2 The person authorised to pursue a negotiated procedure in an emergency is [Executive Manager
Infrastructure Services].
7.6 Receipt and safeguarding of submissions
7.6.1 A dedicated and clearly marked tender box shall be made available to receive all submissions made.
7.6.2 The tender box shall be fitted with two locks and the keys kept separately by two [SCM Officials].
Such personnel shall be present when the box is opened on the stipulated closing date for submissions.

21

Include if requirements are not included in the templates.
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7.7 Opening of submissions
7.7.1 Submissions shall be opened by an opening panel comprising two people nominated by {The
Executive Manager Infrastructure Services] who have declared their interest or confirmed that they have
no interest in the submissions that are to be opened.
7.7.2 The opening panel shall open the tender box at the stipulated closing time and:
a)

sort through the submissions and return those submissions to the box that are not yet due to be
opened including those whose closing date has been extended;

b)

return submissions unopened and suitably annotated where:
1)

submissions are received late, unless otherwise permitted in terms of the submission data;

2)

submissions were submitted by a method other than the stated method,

3)

submissions were withdrawn in accordance with the procedures contained in SANS 108453; and.

4)

only one tender submission is received and it is decided not to open it and to call for fresh
tender submissions;

c)

record in the register submissions that were returned unopened;

d)

open submissions if received in sealed envelopes and annotated with the required particulars and
read out the name of and record in the register the name of the tenderer or respondent and, if
relevant, the total of prices including VAT where this is possible;

e)

record in the register the name of any submissions that is returned with the reasons for doing so;

f)

record the names of the tenderer’s representatives that attend the public opening;

g)

sign the entries into the register; and

h)

stamp each returnable document in each tender submission.

7.7.3 Each member of the opening panel shall initial the front cover of the submission and all pages that
are stamped in accordance with the requirements of 7.7.3h).
7.7.4 Respondents and tenderers whose submissions are to be returned shall be afforded the opportunity
to collect their submissions.
7.7.5 Submissions shall be safeguarded from the time of receipt until the conclusion of the procurement
process.
7.8

Use of another organ of state’s framework agreement

The [Lesedi Local Municipality] may make use of another organ of state’s framework contract which has
been put in place by means of a competitive tender process and there are demonstrable benefits for
doing so. The [Accounting Officer] shall make the necessary application to that organ of state to do so.
7.9

Insurances

7.9.1 Contractors shall be required to take out all insurances required in terms of the contract.
7.9.2 The insurance cover in engineering and construction contracts for loss of or damage to property
(except the works, Plant and Materials and Equipment) and liability for bodily injury to or death of a person
(not an employee of the Contractor) caused by activity in connection with a contract shall in general not
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be less than the value stated in Table 4, unless otherwise directed by [The Executive Manager
Infrastructure Services].
7.9.3 Lateral earth support insurance in addition to such insurance shall be take out on a case by case
basis.
Table 4:

Minimum insurance cover

Type of insurance

Value

Engineering and construction contracts - loss of or damage to property (except
the works, Plant and Materials and Equipment) and liability for bodily injury to
or death of a person (not an employee of the Contractor) caused by activity in
connection with a contract

Not less than R20 million

Professional services and service contracts - death of or bodily injury to
employees of the Contractor arising out of and in the course of their
employment in connection with a contract or damage to property

Not less than R10 million

Professional indemnity insurance

geotechnical, civil and structural
engineering:
R5,0 million
electrical, mechanical and
engineering:
R3,0 million
architectural: R5,0 million
other
R3,0 million

7.9.4 The insurance cover in professional services and service contracts for damage to property or death
of or bodily injury to employees of the Contractor arising out of and in the course of their employment in
connection with a contract shall not be less than the value stated in Table 4 for any one event unless
otherwise directed by Executive Manager Infrastructure Services].
7.9.5 SASRIA Special Risk Insurance in respect of riot and associated risk of damage to the works, Plant
and Materials shall be taken out on all engineering and construction works.
7.9.5 Professional service appointments shall as a general rule be subject to proof of current professional
indemnity insurance being submitted by the contractor in an amount not less than the value stated in
Table 4 in respect of each claim, without limit to the number of claims, unless otherwise directed by the
[Executive Manager Infrastructure Services] in relation to the nature of the service that they provide.
.
7.9.6 Lesedi Local Municipality] shall take out professional indemnity insurance cover where it is deemed
necessary to have such insurance at a level higher than the levels of insurance commonly carried by
contractors.
7.9.7 Where payment is to be made in multiple currencies, either the contractor or [Lesedi Local
Municipality] should be required to take out forward cover. Alternatively, the prices for the imported
content should be fixed as soon as possible after the starting date for the contract.
7.10 Written reasons for actions taken
7.10.1 Written reasons for actions taken shall be provided by the Accounting Officer.
7.10.2 The written reasons for actions taken shall be as brief as possible and shall as far as is possible,
and where relevant, be framed around the clauses in the:
a)

SANS 10845-3, Construction procurement - Part 3: Standard conditions of tender, and, giving rise
to the reason why a respondent was not short listed, prequalified or admitted to a data base; or

b)

SANS 10845-4, Construction procurement - Part 4: Standard conditions for the calling for
expressions of interest;

as to why a tenderer was not considered for the award of a contract or not awarded a contract.
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7.10.3 Requests for written reasons for actions taken need to be brief and to the point and may not
divulge information which is not in the public interest or any information which is considered to prejudice
the legitimate commercial interests of others or might prejudice fair competition between tenderers.
7.11 Request for access to information22
7.11.1 Should an application be received in terms of Promotion of Access to Information Act of 2000 (Act
2 of 2000), the “requestor” should be referred to the [name of municipality or municipal entity]’s Information Manual
which establishes the procedures to be followed and the criteria that have to be met for the “requester”
to request access to records in the possession or under the control of [name of municipality or municipal entity]’s.
7.11.2 Access to technical and commercial information such as a comprehensive programme which links
resources and prices to such programme should be refused as such information provides the order and
timing of operations, provisions for time risk allowances and statements as to how the contractor plans to
do the work which identifies principal equipment and other resources which he plans to use. Access to
a bill of quantities and rates should be provided in terms of the Act.

22

Amend as necessary
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